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• Cases for Pilot Counties (Buncombe, Durham, Orange and Lee) were 

activated over the March 12th weekend

• Over the remainder of the March, over 5,000 vouchers were accepted via 

the Provider Portal

• Attendance was recorded for approximately 5,200 children by over 400 

different Providers

• 472 rosters were processed and over $2.7M was paid to Providers via direct 

deposit in mid-April

• A number of lessons learned and recommended process changes were 

identified during the first Pilot provider attendance submission and payment 

cycle

Project 3 Updates – Child Care Conversion
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Pilot Lessons Learned:

• Provider outreach is key - NC FAST, Provider Help Desk and DCDEE staff 

made over 1,100 individual phone calls to providers to remind and 

encourage them to complete timely attendance and roster submissions

• The Pilot Counties also conducted their own outreach as well as offered 

in office support for any provider that came in for assistance

• Providers should not wait to accept vouchers, record attendance and submit 

their rosters – if they encounter an issue they should submit a help desk 

ticket immediately

• A number of providers that did not submit their own attendance rosters were 

not geographically located in the Pilot counties – each county needs to pay 

close attention to where all of their children are located and make sure each 

provider is ready to use the portal regardless of whether or not they are 

geographically located within your county

Project 3 Updates – Child Care Conversion
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• Throughout the first Pilot attendance submission cycle, NC FAST and the 

Pilot counties identified potential changes that could be made to make the 

submission process work more smoothly

• Change wording on the roster to more clearly indicate when the roster is 

fully submitted

• Update fields that were not allowing a value of 0 to be entered

• Improving the system performance on certain pages

• In addition to a number of system changes, NC FAST and DCDEE are 

evaluating ways to improve outreach to providers to relay the importance of 

submitting timely attendance rosters

• Automated phone call reminders

• Potential schedule changes to clarify when a provider should expect to 

be entering attendance in the provider portal the first time

• Recommendations for counties to have reimbursement coordinators 

conduct regular outreach to ensure the providers are taking the 

necessary actions in a timely manner

Project 3 Updates – Child Care Conversion
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• Based upon the initial Pilot run through roster submissions, it was decided 

that Phase 1 counties would not have cases activated as originally planned 

in mid-April

• Additional schedule information is in development and will be shared as 

soon as it is finalized

Project 3 Updates – Child Care Conversion
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• There are a number of things that can be done now to ensure that each 

county has a smooth transition at case activation:

• Complete all case cleanup actions based on the reports that are being 

provided through FAST Help (working these reports will reduce the 

number of cases that need to be updated after case activation)

• Complete outreach ASAP to providers that have been selected on 

cases that are NOT currently enrolled or setup with Direct Deposit – a 

new report has been made available on FAST Help with this information

• Have your reimbursement coordinators call each provider to ensure that 

they are aware of the schedule and preparing to use the portal for 

vouchers, attendance and roster submission when your cases are 

activated

Project 3 Updates – Child Care Conversion   
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Phase 1:  April 1, 2017 Go-live:

• Wilson, Carteret, Cherokee, Davidson, Lenoir, New Hanover, Person, 

and Sampson Counties.

Applications for this group are only CIP.

Phase 1 was extremely successful, to date, no applications have had to be 

entered into the legacy system. County feedback is positive.

The Pilot and Phase 1 group’s participation is critical in the improvement of 

training and process for the July 2017 statewide launch.

Phase 2:  July 1, 2017 Go-Live

 Remaining 88 counties.

 Applications for this group are only CIP.

Project 3 Updates – CIP and LIEAP
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Energy Assistance Phase 2 Training Plan:

• Phase 2 County Energy Assistance Training will begin 4/17/17 and run 

continuously through 6/30/17.

• Counties will be divided into groups based on the number of users to be 

trained and assigned to a 2 week block of training.

• Counties who use county staff to process energy applications will be trained 

in the first few weeks.

• Counties who use outside contractors to process energy applications and 

new staff will be trained closer to the 7/1/17 go live date.

• There are 3 prerequisite WBTs before users are able to sign up for the 4 

virtual classes in Sandbox 2.

• Any county who would like to send trainers to a Train-the-Trainer session, 

contact NCFASTTRAINING@dhhs.nc.gov. Use subject line, “P3 Energy 

Assistance TTT”.

Project 3 Updates – CIP and LIEAP

mailto:NCFASTTRAINING@dhhs.nc.gov
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Project 3 CIP and LIEAP –

Pilot and Phase-1 Applications & Obligations
4,252 Applications in the12 Pilot and Phase-1 Counties

Allocated in NC FAST as of 4/11/2017
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NC legislation intent is that P4-Child Services be operational by the end of 2017. Full deployment to all counties 

is planned over 18 months through the end of 2018.

User Checkpoints provide the opportunity for Pilot and Group 1 (JAD participant) counties to have hands-on 

access to the system at multiple times during design and development. The first User Checkpoint was held the 

last two weeks in January with participants rating the system as “satisfactory” or “very satisfactory.” 

User Acceptance Testing allows extensive testing by county staff prior to each release.

Extended Pilot county and Group 1 deployments are planned (3 months each) to allow adequate time for 

application stability, user training, and process reviews.

Project 4 Timeline
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• Joint application design (JAD) activities continue with input from 8 counties: Buncombe, 

Carteret, Catawba, Chatham, Cleveland, Orange, Richmond, Rowan, and the state DSS; 

added Pilot counties to participate in design and review activities.

• Data conversion “hybrid” strategy approved by EAC in March.  

• NC FAST Mobile team initiated the requirements review sessions; Planning for mobile app 

configuration and implementation is now underway.

• Exploring options for how to establish a statewide document management solution 

leveraging county investments; software selection anticipated in April.

• Continuing to engage Pilot Counties in design activities. Pilots and Group 1 counties 

recently participated in a Readiness Workshop to prepare detailed readiness plans for their 

upcoming NC FAST implementation. Three User Checkpoint #2 sessions will be held the 

first 3 weeks of May. 

• Holding monthly status meetings with State DSS leadership and Tri-chair committee; 

providing Project 4 briefings at state and regional director meetings.

• Communication: Posted training materials and project status information on the Learning 

Gateway collaboration site (ncfasttraining.nc.gov) and via the project email address 

(NCFAST_4_Child_Services@dhhs.nc.gov).

Project 4 Updates
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Project 4 Activities

• Pilot and Group 1 Planning Workshops: March 28-30 or April 11-13

• NC FAST demo and Hands-on Mobile App Event - Statewide Directors Meeting: April 

26-28

• User Checkpoint #2:

• May 2-4

• May 9-11

• May 16-18

• User Acceptance Testing: June-July

• Release 1 Pilot Go-Live: July 31
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Project 4 Approved Implementation Approach

Approved by Tri-Chairs and EAC, subject to endorsement by 

pilot county directors based on pilot county deployment 

results.
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Project 4 Communication

County action items:

1. Get all Child Services staff to sign up for Learning Gateway: https//:ncfasttraining.nc.gov

2. Get all Child Services staff to sign up for email distributions: 

NCFAST_4_Child_Services@dhhs.nc.gov 

Enrollment in the NC FAST Learning Gateway:
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• Primary Computer
o Every social worker and supervisor will need a primary work computer

o Computer can be either a desktop, laptop, or hybrid (e.g., Microsoft Surface)

o Hardware requirements consistent with version of NC FAST currently in production

• Working Outside the DSS Office
o Option 1 – Mobile Tablet: Apple iPad Tablet computer – Access CPS/Investigator-specific 

functionality via an app

 User interface optimized to support field work, plus includes multimedia features

 Not intended to be used for all CPS worker’s job functions

 Supports connected/disconnected use – great for rural counties

 Supports Apple iOS only at this time

 Devices can be individually assigned or could be pooled and assigned on a check-in/check-out 

basis

 App not able to be used on a iPhone due to design of user interface

o Option 2 – Laptop/Hybrid: – Access NC FAST through internet browser

 This scenario is using the standard NC FAST system remotely, not a mobile app

 Requires an internet connection at all times when using NC FAST

 User interface in NC FAST is not optimized for use in client interactions

 May make sense for use at the courthouse and between home visits to complete paperwork 

without having to travel back to the office

 A mobile app that runs on the Microsoft Surface is not planned at this time

o Option 3 – No Computing Device:

 Use current process in the field; update data in NC FAST when back at the office

 No mobile hardware cost

Project 4 Computer Requirements
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Project 8 Timeline

NC FAST P8 Timeline

(through 3Q 2017)

Project Team / 

Role Name

16-Jul 16-Aug 16-Sep 16-Oct 16-Nov 16-Dec 17-Jan 17-Feb 17-Mar

Project 8  EBCI

Detailed Design

Development

Test Planning

Testing Execution

IT Interface Testing

Training

Deploy 

Manual 

Forms

Deploy 

Central Print 

Forms, 

CSDW 

Changes

Deploy 

Benefit 

History Revision 

Screen, Forms,

Recipient File 

Changes 

Deploy  

County Work 

Queues, Forms; 

Add EBCI 

County 

Location  to 

Admin Screen

Deploy  

DOC 

Interface

Change

Perform

System Partner 

Interface  

Testing;

Deploy 

Additional  

System Changes;

Begin 

EBCI User 

Training

Deploy 

EBCI Report; 

Complete 

System Partner 

Interface 

Testing;

Complete 

EBCI User 

Training

Note:  Implementation of EBCI is temporarily on hold due to IRS data security issues.  When IRS approval 

has been granted for data re-disclosure to EBCI, the State will implement EBCI within a 90-day time 

frame. 
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Project 8 (Eastern Band of Cherokee Indians)

• Project 8, scheduled for implementation on 4/1/17,  is being delayed due to issues with 

IRS data security.  DHHS is working closely with the IRS to move forward as quickly as 

possible.

• Various system changes have been made to NC FAST for EBCI including changes 

related  to forms, reports, interfaces and workflows, and  were deployed through 7 system 

releases. 

• The final NC FAST system revisions, and the new EBCI - Medicaid Child Support Referral 

report were deployed in the March 2017 system release. 

• System partner interface testing has been completed for ACTS, CSDW, DOC, EPICS, 

IEVS (MCI/SDX) and FIS  EBT.

• EBCI face-to-face user training for NC FAST SNAP / FNS and Medicaid / NC Health 

Choice has been completed. 

• When IRS approval is granted for data re-disclosure to EBCI, the State will implement 

EBCI within a 90-day time frame.   Final NC FAST system configuration, case transfer 

notices and re-training will be accomplished done at that time. 
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New system functionality and change requests (enhancements) for Medicaid  will be prioritized by 

the Business and worked by the development team in Sprints.

Project 9 Timeline

Project Team / 

Role Name
Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 M ar-17 Apr-17 M ay-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17 Jan-18 Feb-18 M ar-18 Apr-18 M ay-18 Jun-18 Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 M ar-19 Apr-19 M ay-19 Jun-19

Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy Deploy

Project Close-Out

NC FAST P9 Timeline 

Pilot Rollout

Planning

Design/JAD

Development

Test Execution

Test PlanningEnterprise 

Program 

Integrity

Requirements

  

Medicaid 

Self Service 

Test Execution

Detailed Design

Development

Test Planning

Post Production and 

Rollout Support 
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Project 9 - Medicaid Self-Service and Enterprise 

Program Integrity

• 2.15M 1095-B Health Coverage Electronic information transmitted to the IRS on March 17. IRS 

address validations do not allow hyphens (-) which caused some records to reject.  We  are updating 

that information and will be sending replacements in April.

• Corrections to any 1095-B notices will be sent after the replacements are transmitted to IRS in April.

• NC FAST will begin implementation of Program Integrity requirements in the Spring of 2017, Federal 

Approval for Accenture Amendment 8 received April 11. Target kickoff in May.

• Updated MA/MAGI Pending Apps O&M Report to align with Report Card dates. This update to the 

Program Requested Date impacts Traditional Retro, Forced, LIS, FFM applications and aligns the 

dates  to be consistent with the dates used in Report Cards.  This was implemented on  March 24, 

2017

• Updated O&M Pending App Reports to align with the existing logic for exclude time and MAD 

calculations used in Report Card .  This was implemented on April 8.

• Updated Report Card to count application approvals at the individual level which is consistent with the 

way that denials are counted and may potentially improve the county timeliness percentages.

• Online Appeals development is complete. Deployed on April 8, 2017. 

• Development for Foster Care-MAGI and Account transfer Schema validations is in progress. Planned 

for deploy in May, 2017.
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Project 9 - Secure Inbox (New functionality)

Current Capabilities which benefit counties:

After account linking 

• Customers can submit a Change of Circumstance online for: 

 Income change 

 New Income

 Address change

 Tax Filing Status change 

 View their case information (evidence) that is on file: Household members, address, income 

details

• Signing up for Secure Inbox will enable customers to view 

notices [DMA-5059 and DMA-5097] online.

• NC FAST and DMA continue to explore automation options to 

streamline the registration process.


